

Zamboanga Sibugay Polytechnic Institute 1st Semester Supplemental Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310300100001000	CURTAIN FOR INNOVATION	PRESKO P. CAÑETE JR.	NO	NP-53.9 - Small Value Procurement	13/01/2025	14/01/2025	17/01/2025	20/01/2025	GoP	49,600.00	49,600.00		FOR INNOVATION CENTER
310300100001000	MATERIALS FOR CONCRETING OF PAVEMENT IN FRONT OF TESDA INNOVATION CENTER (4.5MX 0.15MX 121M)	PRESKO P. CAÑETE JR.	NO	NP-53.9 - Small Value Procurement	13/01/2025	03/03/2025	04/03/2025	07/03/2025	GoP	621,805.00	621,805.00		FOR CONCRETING OF PAVEMENT IN FRONT OF TESDA INNOVATION CENTER
310300100001000	PROCUREMENT OF KNX CERTIFIED DEVICES FOR THE PROGRAM REGISTRATION OF HIGHER NC (EIM NC IV) IN DIPLOMA IN ELECTRICAL ENGINEERING TECHNOLOGY	PRESKO P. CAÑETE JR.	NO	NP-53.9 - Small Value Procurement	24/12/2025	27/12/2024	27/12/2024	02/02/2025	GoP	961,161.36	961,161.36		FOR THE PROGRAM REGISTRATION OF HIGHER NC
310300100001000	PROCUREMENT AND INSTALLATION OF SAFETY GLASS FOR PV CONTROLLER, INVERTER, AND STORAGE BATTERY PACK PROTECTION	PRESKO P. CAÑETE JR.	NO	NP-53.9 - Small Value Procurement	13/02/2025	14/02/2025	17/02/2025	20/02/2025	GoP	4,815.00	4,815.00		FOR PV CONTROLLER, INVERTER, AND STORAGE BATTERY PACK PROTECTION
310300100001000	ADDITIONAL ROOM ACCOMMODATION FOR DIPLOMA DURING THE INAUGURATION OF ZSPI INNOVATION CENTER	PRESKO P. CAÑETE JR.	NO	NP-53.9 - Small Value Procurement	06/01/2025	07/01/2025	07/01/2025	08/01/2025	GoP	4,000.00	4,000.00		FOR DIPLOMA DURING THE INAUGURATION OF ZSPI INNOVATION CENTER
310300100001000	OFFICE SUPPLIES AND CONSTRUCTION MATERIALS IN PREPARATION FOR RRATI-2024-2025	PRESKO P. CAÑETE JR.	NO	Shopping	04/02/2025	09/02/2025	07/02/2025	10/02/2025	GoP	2,000.00	2,000.00		FOR RRATI- 2024-2025
310300100001000	MATERIALS & TOOLS FOR ELECTRICAL REPAIR & VENTILATION FOR CCS NC II (SHOP/WORKSTATION)	LADY KRISSETTE B. ANDICOY	NO	NP-53.9 - Small Value Procurement	22/03/2025	25/03/2025	26/03/2025	31/03/2025	GoP	14,000.00	14,000.00		FOR CCS NC II (SHOP/WORKSTATION)
310300100001000	MATERIALS FOR THE REPAINT OF METAL CHAIRS	EDEN A. MONGCOPA	NO	NP-53.9 - Small Value Procurement	06/01/2025	10/01/2025	16/01/2025	16/01/2025	GoP	14,400.00	14,400.00		FOR THE REPAINT OF METAL CHAIRS
310300100001000	MATERIALS & TOOLS FOR ELECTRICAL REPAIR & VENTILATION FOR CCS NC II (SHOP/WORKSTATION)	LADY KRISSETTE B. ANDICOY	NO	NP-53.9 - Small Value Procurement	22/03/2025	25/03/2025	26/03/2025	31/03/2025	GoP	109,570.00	109,570.00		FOR CCS NC II (SHOP/WORKSTATION)
310300100001000	FIXTURES, SPORTING EQUIPMENT & SUPPLIES FOR WELLNESS PROGRAM OF ZSPI	PRESKO P. CAÑETE JR.	NO	NP-53.9 - Small Value Procurement	11/03/2025	24/03/2025	25/03/2025	28/03/2025	GoP	27,400.00	27,400.00		FOR WELLNESS PROGRAM OF ZSPI
310300100001000	MATERIALS FOR ELECTRICAL WIRING FOR THE INSTALLATION OF A FAN IN ACP NC II	MAE JANE G. DAGUPAN	NO	NP-53.9 - Small Value Procurement	11/04/2025	14/04/2025	15/04/2025	18/04/2025	GoP	6,810.00	6,810.00		FOR THE INSTALLATION OF A FAN IN ACP NC II
310300100001000	MATERIALS FOR EARTH MONTH POSTER MAKING CONTEST	JOHN MICHAEL L. MONTILLANO	NO	NP-53.9 - Small Value Procurement	24/04/2025	25/04/2025	25/04/2025	28/04/2025	GoP	6,000.00	6,000.00		FOR EARTH MONTH POSTER MAKING CONTEST

			YES	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	0				
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	0				
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date	0				
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date	0				
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A	Indicate Date	Indicate Date	0				
			NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products	N/A	N/A	Indicate Date	Indicate Date	0				